



# **For Supervisors**

Superintendents, Supervisors, Foremen and Leading Hands

These principles represent a Supervisor's commitment to act responsibly and take accountability for supporting the project's success.



### **Safety**

Engage in tool box/safety meetings and ensure Zero Harm plans are implemented and monitored.



### **Commercial**

2 Understand the contract scope.



### **Delivery**

- Understand progress, productivity and performance measurements and work to mitigate abnormal trends or issues.
- 4 Understand and adhere to the project cost code structure.
- Understand and implement the works or services programme/schedule.
- Notify the Project Manager/Engineer of any changes to scope or delays.
- Maintain a diary of events, discussions, progress and resources.
- Ensure plant and labour is managed in accordance with Downer processes.
- Ensure project quality requirements are understood and complied with.
- Ensure subcontractors are informed of site requirements and are adequately supervised.









# **For Supervisors**

Superintendents, Supervisors, Foremen and Leading Hands

These principles represent a Supervisor's commitment to act responsibly and take accountability for supporting the project's success.



### **Safety**

Engage in tool box/safety meetings and ensure Zero Harm plans are implemented and monitored.



### **Commercial**

2 Understand the contract scope.



### **Delivery**

- Understand progress, productivity and performance measurements and work to mitigate abnormal trends or issues.
- 4 Understand and adhere to the project cost code structure.
- Understand and implement the works or services programme/schedule.
- Notify the Project Manager/Engineer of any changes to scope or delays.
- Maintain a diary of events, discussions, progress and resources.
- Ensure plant and labour is managed in accordance with Downer processes.
- Ensure project quality requirements are understood and complied with.
- Ensure subcontractors are informed of site requirements and are adequately supervised.



